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1. Status of Work and Progress to Date

Work activities for the months of August through November included
preparing the draft final investigation report, collecting
information for the water supply survey, preparing forms for the
disposal of investigation-derived waste material, and collecting
another round of water level measurements and survey data for Dead
Creek and the Mississippi River. Tabulation of analytical data
also continued, and a presentation on the project was given in
Springfield.

Preparation of the text and graphics of the draft final
investigation report began in late September and continued through
the end of this reporting period. The review and tabulation of all
analytical data received also continued. Analyses of air samples
were completed and data was finalized in late October.

The collection of information and data for the water supply survey
was completed in early October. E & E is presently consolidating
the information and attempting to fill data gaps. While in the
project area gathering the water supply information, another round
of water level data was collected, and creek and river elevations
were surveyed.

On September 29th, E & E presented an overview of the project and
data gathered to date for IEPA and USEPA personnel in Springfield
at the request of the IEPA.

2. Percentage Completion

The following table provides the percent completion of scope and
expenditures as of November 28, 1987.

RI
Task

1
2
3
4
5

Hours Expended

Initial Meeting
Work Plan
Associated Support
Add'l Data Gathering
Describe Current Situ

74
1027
228
303
748

5,211
42,922
10,576
15,189
28,202

% of
Budget
Expended

116
295
100
114
730

Scope
%

Complete

100
100
100
100
100



RI
Task

6
7
8
11
20
21
22
23
24
25
26
27
28

3.

Preliminary Report
Site Investigation
Prelim. Remed. Tech
Add'l Requirement
Add Req. New Scope
Revised Scope Devel.
Work Plan Revision
Water Supply Search
Air Monitoring
Add'l Investigations
Final RI Report
Analytical Services
Waste Disposal

Problems Encountered

Hours

290
760
106
133
573
405
334
68
348

3,863
916

93

$
Hours
% of

% of
Budget

Scope

Expended Budget Expended Complete

14,082
118,063
5,253
7,330
33,187
20,000
15,111
3,885
43,067
398,932
26,635
319,589
4,475

263
100
106
133
286
100
94
75
105
89
65

56

365
100
132
102
240
100
83
66
111
92
33
94
49

100
100
100
100
85
100
100
80
100
100
60
99
70

and Corrective Action

As discussed with Jeff Larson over the telephone, E & E's
Analytical Services Center had problems with the analysis of the
semivolatile portion for the low volume polyurethane foam tubes.
Extraction of this material with the acetone/hexane procedure
described in the QAPP led to the formation of an alcohol compound.
This compound interfered with the analysis of the extract and led
to problems with the analytical equipment. After repeated efforts
to remedy this situation it was decided to exclude the analysis of
the remaining samples for semivolatile compounds.

Review of the hydrologic data (water levels, survey data) revealed
that there is insufficient data to completely define the hydrology
around Site H and Site R. There is adequate data for the purposes
of this investigation. Accordingly, E & E recommends any
additional studies of the areas be undertaken after completion of
this investigation/project.

Although a relatively clear picture of groundwater and surface
water utilization has been developed, it is apparent that a truly
accurate definition of individual water use can only be obtained by
conducting a door-to-door or telephone survey for select areas
where private water use is expected. E & E recommends that IEPA
undertakes such a survey after completion of this investigation/
project.

4. Activities Planned for Next Reporting Period

The draft final report preparation will continue with a revised
target submission date to IEPA of 1-29-88.

5. Key Personnel Changes

None



6. Expenditures for Reporting Period

7.

8.

9.

Direct Labor Hours

1,499

Cumulative Expenditures

Direct Labor Hours

10,369

Projected Expenditures

Expenditures Including Fees

$34,427

Expenditures Including Fees

$1,121,069

Overall project expenditures are projected to be approximately
$1,200,000.

Expenditures and Manhours (graphic)

See attached.

10. Target vs. Actual for Activities

Target
Completion

1. Initial and Secondary Meeting 3/17/86
2. Work Plan 2/17/86
3. Associated Support 1/24/86
4. Additional Data Gathering 1/24/86
5. Describe Current Situation 3/14/86
6. Preliminary Remedial 10/15/86
7. Site Investigations Suspended
8. Preliminary Remedial Technology 10/15/86
9. Site Investigation Analysis Suspended
10. Remedial Investigation Report Suspended
11. Additional Requirements 10/15/86
12. Describe Proposed Response Suspended
13. Development of Alternatives Suspended
14. Initial Screen of Alternatives Suspended
15. Laboratory Studies Suspended
16. Evaluation of Alternatives Suspended
17. Draft Feasibility Study Suspended
18. Conceptual Design Suspended
19. Final Report Suspended
20. Additional Requirements Suspended
21. Revised Scope Development 8/01/86
22. Work Plan Revisions 3/27/87
23. Water Supply Search 5/30/87
24. Air Monitoring 5/30/87
25. Additional Investigations 5/30/87
26. Final Report HRS-RI 9/11/87

Actual
Completion

3/25/86
5/16/86
3/25/86
2/22/86
7/17/86
10/13/86

(See tasks 22-26)
10/13/86

10/15/86

8/05/86
5/06/87

7/23/87
7/23/87
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